

IAM Program Increment (PI) 15 Status Report											
Goals Summary										updated	7/23/18
		Committed Scope					Features			% Done	
Improvements		IIQ - Allow users to be put into "O365 Duo protected" Group Grouper: load Preferred (Listing) Name instead of Official Name Operationalize Phone data updates Refine the username choices offered during claiming and opt-in DCE Library access (new card type and card eligibility work) Midas performance enhancements SAO library Physical Access					Total	7	14%		
							In Progress	4			
							Complete/Deferred	1			
							Additional Objectives Completed				
Stability		Authentication behind Cloud Shield IIQ Upgrade Grouper: Patch OS to latest AMI and include Ansible Tower SIS Student Role Data cleanup					Total	4			
							In Progress	3			
							Complete/Deferred				
							Additional Objectives Completed				
Customer Commitments		Priority HKS Provisioning Improvements HMS Provisioning Project Plan Update "MFA Optional" communities to allow Admitted Students to opt-in to Two Step verification Deploy new MFA communities to ensure Two Step Required for most communities of users					Total	4			
							In Progress	3			
							Complete/Deferred				
							Additional Objectives Completed				
Cloud		Support customer migrations to Unified LDAP AuthLDAP branch to Unified LDAP (SHA-1 only) Move remaining Windows servers out of Oxford Street Decomm Public LDAP legacy server					Total	4			
							In Progress	3			
							Complete/Deferred				
							Additional Objectives Completed				
% of PI Time Elapsed (12w in total)	17%	IAM Commitments for FY'19		Partner with HLS/HMS for Provisioning - In Progress Protect O365 with Two Factor - In Progress Critical Upgrades (Authentication / IIQ / Grouper) - In Progress Provision Groups to Active Directory Determine solution for XID replacement to integrate with HarvardKey platform			Summary Statistics	Total	19	5%	
								In Progress	13		
								Complete/Deferred	1		
								Additional Completed			

Sprint Summary

		New Feature(s) after Commitment	Features moved from 'To Do' to 'In Progress'	Deferred or Cancelled	Completed Features
Sprint 1 (7/4 - 7/17) 2w elapsed Committed 19 features In Progress 13 68% To Do 5 26% Complete/Deferred 1 5% Additional Completed			Improvements (4): Grouper: load Preferred Name instead of Official Name; Operationalize Phone data updates; Refine the username choices offered during claiming and opt-in; DCE Library access Stability (3): Auth behind Cloud Shield; IIQ Upgrade; SIS Data cleanup Customer (3): Priority HKS Provisioning Improvements; HMS Provisioning Project Plan; Update "MFA Optional" communities to allow Admitted Students to opt-in to Two Step verification Cloud (3): Support customer migrations to Unified LDAP; Move remaining Windows servers out of Oxford Street; Decomm Public LDAP		SAO library Physical Access
Sprint 2 (7/18 - 7/31) 4w elapsed Committed features In Progress 0% To Do 0% Complete/Deferred 0% Additional Completed					
Sprint 3 (8/1 - 8/14) 6w elapsed Committed features In Progress 0% To Do 0% Complete/Deferred 0% Additional Completed					
Sprint 4 (8/15 - 8/28) 8w elapsed Committed features In Progress 0% To Do 0% Complete/Deferred 0% Additional Completed					
Sprint 5 (8/29 - 9/11) 10w elapsed Committed features In Progress 0% To Do 0% Complete/Deferred 0% Additional Completed					
Sprint 6 (9/12 - 9/25) 12w elapsed Committed features In Progress 0% To Do 0% Complete/Deferred 0% Additional Completed					

Operational Activities

Sprint	Harvard Keys Claimed	# Changes Processed	Application Onboarding In-Flight	Completed	Service Now Tasks In-Flight	Completed	# Tickets Updated	# Tickets Resolved	Open Tickets	Duplicate / Overwritten IDs	Priority 1 & 2 Incidents
1: 7/4 - 7/17	2,155	7	9	21	14	12	1,059	558	271	11	n/a
2: 7/18 - 7/31											
3: 8/1 - 8/14											
4: 8/15 - 8/28											
5: 8/29 - 9/11											
6: 9/12 - 9/25											
Quarterly Total	2,155	7	-	21	-	12	1,059	558	-	11	0
Fiscal Year to Date (7/4/18 - now)	2,155	7	-	21	-	12	1,059	558	-	11	0