
IAM Program Increment (PI) 17 Status Report
Goals Summary updated 3/21/19

Planned Scope Features % Done

Stability

IIQ Upgrade Stabilization - COMPLETE
HarvardKey AuthN Release Stabilization - COMPLETE

Allow Library Research Assistants to be a role on a person's permanent HUIDs - COMPLETE
IAM Identity registry patch/upgrade - COMPLETE

Update existing Email Ledger with all known Google NickNames

Total 5

80%
In Progress 1

Complete/Deferred 4

Additional Objectives Completed

Improvements

Self-service for 0365 DUO - COMPLETE
Grouper Upgrade to 2.4

HMS Phase 1
KeySS Verbiage changes/enhancements - COMPLETE

Make additional target specific data available to Qlik and ad-hoc queries

Total 5

40%In Progress 3
Complete/Deferred 2

Additional Objectives Completed

ITCRB ITCRB HarvardKey Light Project Planning
ITCRB - Broadcast Communications (MessageMe) integration

Total 2
In Progress 2

Complete/Deferred
Additional Objectives Completed

Customer Commitments Support the Spring 2019 Email Onboarding Cycle

Total 1
In Progress 1

Complete/Deferred
Additional Objectives Completed

% of PI Time Elapsed
(14w in total) 45% IAM Commitments

for FY'19

Protect O365 with Two Factor - COMPLETE
Partner with HLS/HMS for Provisioning - In Progress

Critical Upgrades (Authentication / IIQ / Grouper) - In Progress
Determine solution for XID replacement to integrate with HarvardKey platform  - In Progress

Provision Groups to Active Directory

Summary 
Statistics

Total 13

46%
In Progress 7

Complete/Deferred 6
Additional Completed

Sprint Summary

New Feature(s) after PI Start Features moved from 'To Do' to 'In Progress' Deferred or Cancelled Completed Features
Sprint 1 (1/14 - 1/22) 1w elapsed - IIQ Upgrade Stabilization

- Self-service for 0365 DUO
- HarvardKey AuthN Release Stabilization
- Allow Library Research Assistants to be a role on a person's permanent 
HUIDs
- ITCRB HarvardKey Light Project Planning

Planned 13 features

In Progress 5 38%

To Do 8 62%

Complete/Deferred 0%

Additional Completed

Sprint 2 (1/23 - 2/5) 3w elapsed - IAM Identity registry patch/upgrade 
- Update existing Email Ledger with all known Google NickNames
- HMS Phase 1Planned 13 features

In Progress 8 62%

To Do 5 38%

Complete/Deferred 0%

Additional Completed

Sprint 3 (2/6 - 2/19) 5w elapsed - Grouper Upgrade to 2.4
- ITCRB - Broadcast Communications (MessageMe) integration
- Support the Spring 2019 Email Onboarding Cycle
- Make additional target specific data available to Qlik and ad-hoc queries

- IIQ Upgrade Stabilization
- Self-service for 0365 DUO

Planned 13 features

In Progress 10 77%

To Do 1 8%

Complete/Deferred 2 15%

Additional Completed

Sprint 4 (2/20 - 3/5) 7w elapsed - Allow Library Research Assistants to be a role on a person's 
permanent HUIDs

Planned 13 features

In Progress 10 77%

To Do 0 0%

Complete/Deferred 1 8%

Additional Completed

Sprint 5 (3/6 - 3/19) 9w elapsed - HarvardKey Authorization Release Stabilization

Planned 13 features

In Progress 7 54%

To Do 0 0%

Complete/Deferred 6 46%

Additional Completed

Sprint 6 (3/20 - 4/2) 11w elapsed

Planned features

In Progress 0%

To Do 0%

Complete/Deferred 0%
Additional Completed

`

Sprint Harvard Keys 
Claimed

# Changes 
Processed 

Application Onboarding Tickets Service Now Tasks # Tickets 
Updated

# Tickets 
Resolved

Open 
Tickets

Duplicate / 
Overwritten IDs Priority 1 & 2 Incidents

In-Flight Completed In-Flight Completed

1: 1/14 - 1/22 1,211 4 17 9 14 11 665 340 271 8 1/16: 1: Authentication issues after Key claiming (3h) 
1/22: 1: Authentication issues after Key claiming (2h)

2: 1/23 - 2/5 2,783 7 18 9 14 32 1,402 685 198 19 n/a
3: 2/6 - 2/19 1,336 11 20 12 10 24 1,229 476 147 12 n/a

4: 2/20 - 3/5 1,787 12 18 10 9 4 977 375 183 28 2/23: 1: HarvardKey Authentication System Upgrade - 
Interruption of applications

5: 3/6 - 3/19 2,223 9 18 15 18 12 752 437 624 13 3/6: 1: HarvardKey Authentication Issues
6: 3/20 - 4/2
Quarterly Total 9,340 43 - 55 - 83 5,025 2,313 - 80 3
Fiscal Year to Date (7/4/18 - now) 33,628 149 - 207 - 415 18,642 9,468 - 199 14


