IAM Program Increment (PI) 14 Status Report

als Summary					updated	4/25/1
Committed Scope				Features		% Dor
			Total	5		
Customer Commitments	F Deprovision		In Progress	1		
Customer Commitments	Provisioning acc		Complete/Deferred			
	i tottoloning doo	Additional C	Objectives Completed			
			Total	5		
a			In Progress	2	1	
Stability	DUO update user alias and user information from HarvardKey self-service Scramble (or lock) Students who didn't enable MFA					
	Grouper does not in	Additional C	Objectives Completed			
	IAM Database to the Cloud					
			In Progress	3		
Cloud	Provision HU-LDAP branch AuthLDAP branch to Unified LDAP (SHA-1 only) Move XID schema to the Cloud					
	Authentication Environment Updates					
Improvements	Optimize IIQ deployments (Cloud Formation templates) Work with Security to define the OU provisioning strategy for UNIVAD for future implementation				2	
		Auditional C	Dbjectives Completed Total	17	-	
		Provisioning to HKS Active Directory (11/4) - Complete				
% of PI Time Elapsed (12w in total) 17%	IAM Commitments for FY'18	Opt-In functionality for Office365 via HarvardKey for students (4/12) - Complete	Summary Statistics	In Progress	8	
	IULET IO	All servers out of the 60 Oxford Street datacenter (6/30) - In Progress		Complete/Deferred Additional Completed		

Sprint Summary

			New Feature(s) after Commitment	Features moved from 'To Do' to 'In Progress'	Deferred or Cancelled	Completed Features
Sprint 1 (4/13 - 4/24)) 2w			- O365 Self Service Opt-In Stailization for Students		
Committed				- Improvement for Authentication (CAS Server)		
In Progress				- IIQ Upgrade - IAM Database to the Cloud		
To Do				- Provision HU-LDAP branch		
Complete/Deferred		0%		 AuthLDAP branch to Unified LDAP (SHA-1 only) 		
				- Authentication Environment Updates		
Additional Completed	t			- Optimize IIQ deployments (Cloud Formation templates)		
Sprint 2 (4/25 - 5/8)	4w	/ elapsed				
Committed	t	features				
In Progress	5	0%				
To Do	c	0%				
Complete/Deferred	t	0%				
Additional Completed	t					
Sprint 3 (5/9 - 5/22)	6и	/ elapsed				
Committed	t	features				
In Progress	s	0%				
To Do	D	0%				
Complete/Deferred	t	0%				
Additional Completed	b					
Sprint 4 (5/23 - 6/5)	8w	/ elapsed				
Committed	d	features				
In Progress	S	0%				
To Do	D	0%				
Complete/Deferred	t	0%				
Additional Completed	t					
Sprint 5 (6/6 - 6/19)	10	w elapsed				
Committed	t	features				
In Progress	5	0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed	t					
Sprint 6 (6/20 - 7/3)						
Committed	b	features				
In Progress		0%				
To Do	c	0%				
Complete/Deferred	t	0%				
Additional Completed	4					

Operational Activities

Sprint	Harvard Keys Claimed	# Changes Processed	Application O In-Flight	nboarding Completed		low Tasks Completed	# Tickets Updated	# Tickets Resolved	# Tickets Open	Duplicate / Overwritten IDs	Priority 1 & 2 Incidents
1: 4/13 - 4/24	1,885	7	14	8	14	20	1071	410	191	9	n/a
2: 4/25 - 5/8											
3: 5/9 - 5/22											
4: 5/23 - 6/5											
5: 6/6 - 6/19											
6: 6/20 - 7/3											
Quarterly Total	1,885	7	-	8	-	20	1,071	410	-	9	0
Fiscal Year to Date (6/28/17 - now)	44,530	194	-	154	-	350	22,949	11,330	-	222	22