	IAM Progr	ram Increment (PI) 14 Status Report				
oals Summary					updated	5/10/18
	Committed Scope			Features		% Done
Customer Commitments	O365 Self Service of Provision a group to Ur Deprovision users in University Ac		Total In Progress Complete/Deferred	5 2		
	Provisioning access for users who are Review and Address H	Additional	Objectives Completed			
Stability	DUO update user alias and use	Improvement for Authentication (CAS Server) IIQ Upgrade DUO update user alias and user information from HarvardKey self-service Scramble (or lock) Students who didn't enable MFA				
	Grouper does not include people when an	Additional	Objectives Completed			
Cloud	IAM Da Provisic AuthLDAP branch		Total In Progress Complete/Deferred	3		
	Move XID	Additional	Objectives Completed			
Improvements	Authenticatio Optimize IIQ deploym		Total In Progress	3 2		
improvements	Work with Security to define the OU provi	Additional	Complete/Deferred Additional Objectives Completed			
		De State to HIO Art - Province (440) According		Total	17	
% of PI Time Elapsed (12w in total) 33%		Provisioning to HKS Active Directory (11/4) - Complete unctionality for Office365 via HarvardKey for students (4/12) - Complete servers out of the 60 Oxford Street datacenter (6/30) - In Progress	2) - Complete Summary	In Progress Complete/Deferred	9	
	7		Additional Completed			

Sprint Summary

			New Feature(s) after Commitment	Features moved from 'To Do' to 'In Progress'	Deferred or Cancelled	Completed Features
Sprint 1 (4/13 - 4/24)	2w 6	elapsed		- O365 Self Service Opt-In Stailization for Students		
Committed				- Improvement for Authentication (CAS Server) - IIQ Upgrade		
In Progress		47%		- IAM Database to the Cloud		
To Do		53%		- Provision HU-LDAP branch		
Complete/Deferred		0%		- AuthLDAP branch to Unified LDAP (SHA-1 only)		
Additional Completed				Authentication Environment Updates Optimize IIQ deployments (Cloud Formation templates)		
Sprint 2 (4/25 - 5/8)		lancad		- Provisioning access for users who are Withdrawn, Not		
Committed				Registered and Leave of Absence		
In Progress		53%				
To Do		47%				
Complete/Deferred		0%				
Additional Completed		0 70				
Sprint 3 (5/9 - 5/22)	_	plansed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						
Sprint 4 (5/23 - 6/5)		elapsed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						
Sprint 5 (6/6 - 6/19)	10w	elapsed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						
Sprint 6 (6/20 - 7/3)						
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						

Operational Activities

Sprint	Harvard Keys	# Changes	Application Onboarding		Service Now Tasks		# Tickets	# Tickets	Open	Duplicate /	Priority 1 & 2 Incidents	
Sprint .	Claimed	Processed	In-Flight	Completed	In-Flight	Completed	Updated	Resolved	Tickets	Overwritten IDs	Friority 1 & 2 incluents	
1: 4/13 - 4/24	1,885	7	14	8	14	20	1,071	410	191	9	n/a	
2: 4/25 - 5/8	2,416	11	18	8	13	27	1,391	718	248	4	4/26: 2: HKS Alumni app authorization issue (3d) 5/2: 2: StarRez authorization for some students (3d)	
3: 5/9 - 5/22												
4: 5/23 - 6/5												
5: 6/6 - 6/19												
6: 6/20 - 7/3												
Quarterly Total	4,301	18	-	16	-	47	2,462	1,128	-	13	2	
Fiscal Year to Date (6/28/17 - now)	46,946	205	-	162	-	377	24,340	12,048	-	226	24	