## IAM Program Increment (PI) 14 Status Report

oals Summary					updated	6/6/18
Co	ommitted Scope			Features		% Done
	Pr		Total In Progress	5 3	100/	
Customer Commitments	Deprovision u Provisioning acce R	Additional	Complete/Deferred Objectives Completed	2	40%	
			Total In Progress	5		
Stability		IIQ Upgrade DUO update user alias and user information from HarvardKey self-service Scramble (or lock) Students who didn't enable MFA				
	Grouper does not incl	Additional (	Dbjectives Completed Total	4		
Cloud			In Progress	1	75%	
		Additional (	Complete/Deferred Dijectives Completed	3		
			Total	3		
Improvements	( Work with Security to		In Progress Complete/Deferred	3		
	work with occurry it	Additional 0	Dbjectives Completed			
	67% IAM Commitments for FY'18	Provisioning to HKS Active Directory (11/4) - Complete	Summary Statistics	Total	17	41%
% of PI Time Elapsed (12w in total) 67%		Opt-In functionality for Office365 via HarvardKey for students (4/12) - Complete		In Progress Complete/Deferred	8	
		All servers out of the 60 Oxford Street datacenter (6/30) - In Progress		Additional Completed		1

## Sprint Summary

			New Feature(s) after Commitment	Features moved from 'To Do' to 'In Progress'	Deferred or Cancelled	Completed Features
Sprint 1 (4/13 - 4/24)	2w e			- O365 Self Service Opt-In Stailization for Students		
Committed				- Improvement for Authentication (CAS Server)		
In Progress	8	47%		- IIQ Upgrade - IAM Database to the Cloud		
To Do	9	53%		- Provision HU-LDAP branch		
Complete/Deferred		0%		- AuthLDAP branch to Unified LDAP (SHA-1 only)		
Additional Completed				<ul> <li>Authentication Environment Updates</li> <li>Optimize IIQ deployments (Cloud Formation templates)</li> </ul>		
Sprint 2 (4/25 - 5/8)	4w e	elapsed		- Provisioning access for users who are Withdrawn, Not		
Committed	17	features		Registered and Leave of Absence		
In Progress	9	53%				
To Do	8	47%				
Complete/Deferred		0%				
Additional Completed						
Sprint 3 (5/9 - 5/22)	6w e	elapsed		- Review and Address HK Self Service user improvements		- O365 Self Service Opt-In Stailization for Students
Committed	17	features		- Move XID schema to the Cloud	only) - Deprovision users in University Active Directory using grace and separation rules - IIQ Upgrade	- Improvement for Authentication (CAS Server)
In Progress	9	53%		<ul> <li>Work with Security to define the OU provisioning strategy for UNIVAD for future implementation</li> <li>Provision a group to University AD for Papercut</li> </ul>		
To Do	3	18%				
Complete/Deferred	5	29%		application		
Additional Completed						
Sprint 4 (5/23 - 6/5)	8w e	elapsed		- DUO update user alias and user information from		- IAM Database to the Cloud
Committed	17	features		HarvardKey self-service		- Move XID schema to the Cloud
In Progress	8	47%				
To Do	2	12%				
Complete/Deferred	7	41%				
Additional Completed						
Sprint 5 (6/6 - 6/19)	10w	elapsed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						
Sprint 6 (6/20 - 7/3)	12w	elapsed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						

## **Operational Activities**

Sprint	Harvard Keys	# Changes Processed	Application Onboarding		Service Now Tasks		# Tickets	# Tickets	Open	Duplicate /	Priority 1 & 2 Incidents
pprint	Claimed		In-Flight	Completed	In-Flight	Completed	Updated	Resolved	Tickets	Overwritten IDs	Priority 1 & 2 incluents
1: 4/13 - 4/24	1,885	7	14	8	14	20	1,071	410	191	9	n/a
2: 4/25 - 5/8	2,416	11	18	8	13	27	1,391	718	248	4	4/26: 2: HKS Alumni app authorization issue (3d) 5/2: 2: StarRez authorization for some students (3d)
3: 5/9 - 5/22	2,798	9	24	2	13	31	1,319	491	197	11	5/21: 2: HLDAP users not appearing for VOIP in Stage (2h)
4: 5/23 - 6/5	2,024	11	21	17	17	24	1,095	438	253	18	6/3: 1: Database outage due to lack of free space (1.5h)
5: 6/6 - 6/19											
6: 6/20 - 7/3											
Quarterly Total	9,123	38	-	35	-	102	4,876	2,057	-	42	4
Fiscal Year to Date (6/28/17 - now)	51,768	225	-	181	-	432	26,754	12,977	-	255	26