
IAM Program Increment (PI) 13 Status Report
Goals Summary updated 3/1/18

Committed Scope Features % Done

Cloud

API Expansion to accommodate privacy data (allows decommissioning of CDWS infrastructure); Writing to new central IAM 
database in the Cloud; Migrating HarvardKey Authentication to reference a database instead of a legacy LDAP; Migrate 
Provisioning gateway servers to the Cloud; Midas and App Admin migrated to the Cloud; Silverpop loader fix and migration to 
Cloud

Total 6

33%
In Progress 2

Complete/Deferred 2
Additional Objectives Completed 1

Customer Commitments Two Factor simplification for Alumni; Office365 opt-in via HarvardKey Self Service; Planning with HMS for AD provisioning; 
Loading of data for Emergency Broadcast Tool

Total 4

25%
In Progress 3

Complete/Deferred 1
Additional Objectives Completed

Improvements Provide function to bulk license users for Office365; Work with security to define a future AD directory structure; Combine 
MIDAS helpdesk roles to improve experience

Total 4
In Progress 2

Complete/Deferred
Additional Objectives Completed

Stability Stabilize IIQ performance (Environment and Code); Improvement for Authentication (IDP), Authentication Improvement

Total 3

33%
In Progress 2

Complete/Deferred 1
Additional Objectives Completed

% of PI Time Elapsed
(12w in total) 50% IAM Commitments

for FY'18

Provisioning to HKS Active Directory (11/4) - Complete
Opt-In functionality for Office365 via HarvardKey for students (3/22) - In Progress

All servers out of the 60 Oxford Street datacenter (6/30) - In Progress

PI-13
Summary 

Statistics

Total 17

24%
In Progress 9

Complete/Deferred 4
Additional Completed 1

Sprint Summary

New Feature(s) after Commitment Features moved from 'To Do' to 'In Progress' Deferred or Cancelled Completed Features
Sprint 1 (1/17 - 1/30) 2w elapsed Stabilize IIQ Performance 

Email Self-Service for Students 
Authentication Improvement (IDP)
Writing to new central IAM database in the Cloud

Two Factor simplification for Alumni
API Expansion to accommodate privacy dataCommitted 15 features

In Progress 4 27%
To Do 9 60%

Complete/Deferred 2 13%
Additional Completed
Sprint 2 (1/31 - 2/13) 4w elapsed Authentication Improvement Planning with HMS for AD provisioning

Loading of data for Emergency Broadcast Tool 
Authentication Improvement

Stabilize IIQ Performance (Environment; Code)
Committed 16 features

In Progress 6 38%
To Do 7 44%

Complete/Deferred 3 19%
Additional Completed
Sprint 3 (2/14 - 2/27) 6w elapsed Plan for Authentication Environment 

Updates
Provide function to bulk license users for Office365
Migrate Provisioning gateway servers to the Cloud
Combine MIDAS helpdesk roles to improve experience

Database for App 
Registrations; Modify HK Auth 
to use Database

Provision 60k XID users to Unified LDAP (objective)
Committed 17 features

In Progress 9 53%
To Do 4 24%

Complete/Deferred 4 24%
Additional Completed 1
Sprint 4 (2/28 - 3/13) 8w elapsed

Committed features
In Progress 0%

To Do 0%
Complete/Deferred 0%

Additional Completed
Sprint 5 (3/14 - 3/27) 10w elapsed

Committed features
In Progress 0%

To Do 0%
Complete/Deferred 0%

Additional Completed
Sprint 6 (3/28 - 4/10) 12w elapsed

Committed features
In Progress 0%

To Do 0%
Complete/Deferred 0%

Additional Completed

Operational Activities

Sprint # Changes 
Processed 

Application Onboarding Service Now Tasks # Tickets 
Updated

# Tickets 
Resolved

Duplicate / 
Overwritten IDs Priority 1 & 2 Incidents

In-Flight Completed In-Flight Completed
1: 1/17 - 1/30 7 11 8 12 22 1354 561 8 1/22: 1: HU-LDAP Failure, some sites unable to Auth. 24min
2: 1/31 - 2/13 4 11 10 13 27 1207 646 18 n/a
3: 2/14 - 2/27 11 13 8 11 17 990 403 12 2/27: 2: SSO failing for Siteimprove (vendor issue)
4: 2/28 - 3/13
5: 3/14 - 3/27
6: 3/28 - 4/10
Quarterly Total 22 35 26 36 66 5199 1648 38 2
Fiscal Year to Date (6/28/17 - now) 147 - 120 - 264 20165 9429 188 19


